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BY THE COMMISSION

Having considered the entire record herein and being fully advised in the premises, the

Arizona Corporation Commission ("Commission") finds, concludes, and orders that

FINDINGS OF FACT

22

24

26

On July 3, 2008, the Commission issued Decision No. 70409, granting Ashcreek

Water Company's ("Ashcreek or "Company") request for an extension of its certificate of

convenience and necessity

2 Pursuant to the Decision, Ashcreek was required to file "a copy of the ADEQ

Approval of Construction of the 20,000 gallon storage tank by December 3 l , 2008

On December 9, 2008, Ashcreek filed correspondence with the Commission

requesting an extension of the December 3 l, 2008, deadline for an additional six months ("Request")

On January 8, 2009, the Commission's Utilities Division Staff l"Staff") tiled a

Memorandum recommending approval of the Company's Request

in Decision No. 70409, the Commission noted that the Company was having difficult)

Decision No. 70409, pages 6-7
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completing installation of the storage tank duets problems obtaining four easements needed in order

2 to complete the project

6 According to the Request, the two of .the flour necessary easements have been

recorded, but the properties on which the remaining two easements are situated are presently in

escrow pending the sale of properties

As of the date of the Request, Ashcreek expected the sale of the first property to occur

7 at the end of December 2008. The second property is the subject of an application tiled with the

8 Commission for Sale of Assets, Docket No. W-02494A-08-0557. The Company is not certain when

9 Commission approval of the sale of the second property will issue. As such, Ashcreek requests an

10 additional six months to comply with the Decision

l l Staff contacted Ashcreek's Interim Manager and confirmed that the Company is ready

12 to move forward with installation of the storage tank once the easement issues are resolved

13 Staff notes that the Sale of Assets Application is "pending and has no time clock

14 attached, [and] the completion date for that case is unknown."z Staff stated that, in addition to the

15 easement issues, the Company must also complete the bidding and construction of the storage tank

16 and the extension of time requested by Ashcreek may need to be extended further

17 10. Given the foregoing, Staff does not object to the Company's Request and recommends

18 that the December 31, 2008, deadline for tiling of the AOC should be extended until December 3]

19 2009

20 11 We find that Staffs recommendation is reasonable and shall be adopted

CONCLUSIONS OF LAW

22 Ashcreek is a public service corporation within the meaning of Article XV of the

23 Arizona Constitution and A.R.S. §§40-281 and 40-282

24 The Commission has jurisdiction over Ashcreek and the subject matter of the request

25 for extension for time to comply with Commission Decision No. 70409

26 Staff's recommendation is reasonable and should be adopted

Staff Memorandum, page l
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ORDER
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IT IS THEREFORE ORDERED that Ashcreek Water Company's request for extension of

time to comply with Decision No. 70409, is granted, extending the compliance deadline for Filing the

Approval of Construction of the 20,000 gallon storage tank until DeCember 31, 2009

IT IS FURTHER ORDERED that this Decision shall become effective immediately

BY ORDER OF THE ARIZONA CORPORATION COMMISSION
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IN WITNESS WHEREOF. I, MICHAEL P. KEARNS. Interim
Executive Director of the Arizona Corporation Commission
have

this /74 day of '4,€¢*4/

hereunto set my hand and caused the official seal of the
Commission to be affixed at the Capitol, in the City of Phoenix

, 2009
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1 SERVICE LIST FOR
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Bevan Barney, Interim Manager
ASI-ICREEK WATER COMPANY
P.O. Box 825
Thatcher. Arizona 85552-0825
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Janice Alward. Chief Counsel
Legal Division
ARIZONA CORPORATION COMMISSION
1200 West Washington Street
Phoenix. Arizona 85007
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Ernest Johnson. Director
Utilities Division
ARIZONA CORPORATION COMMISSION
1200 West Washington Street
Phoenix. Arizona 85007
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